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1. SCOPE: 

 

 1.1 Title: Compartment Closeout; accomplish 

 

2. REFERENCES: 

 

 2.1 Standard Items 

 

3. REQUIREMENTS: 

 

 3.1 Submit one legible copy, in approved transferrable media, of a compartment closeout 

schedule to the SUPERVISOR no later than the 50 Percent Review Conference for all CNO 

availabilities and non-CNO availabilities 9 weeks in length or longer. 

 

   3.1.1 The compartment closeout schedule will be based on the list of affected 

spaces provided by the SUPERVISOR during the bidding process which lists all affected spaces 

requiring a compartment closeout along with the assigned Key Event or Milestone.  The 

compartment closeout schedule must contain the following minimum information: 

 

    3.1.1.1 Identification of work not completed in each compartment by the 

Work Item number and associated Key Event or Milestone. 

 

    3.1.1.2 Any impact that known work by Ship's Force, Alteration 

Installation Teams (AIT), Fleet Maintenance Activity (FMA), or other third Party Maintenance 

Providers will have on the contractor’s ability to complete work in the compartment. 

 

    3.1.1.3 The date when the contractor expects to complete his work within 

each compartment.  Highlight major trouble spots. 

 

    3.1.1.4 An index of the compartment closeout schedule by compartment 

number listing the page number of where the information about the compartment can be located. 

 

   3.1.2 Compartment closeout inspections must be completed at least one day prior 

to the associated Key Event or Milestone, unless otherwise approved by the SUPERVISOR. 

 

(V)(G) "COMPARTMENT INSPECTION" 

 

 3.2 Accomplish a joint inspection with the SUPERVISOR and the Commanding Officer's 

designated representative upon completion, inspection, and acceptance, by the contractor, of 
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work within each compartment. This inspection is not required for each compartment covered by 

009-117 of 2.1.   

 

   3.2.1 Acceptance criteria is completion of all contractor work within the 

compartment inclusive of associated Work Items, and settled changes to associated Work Items. 

Stage 3 through Stage 7 testing need not be complete prior to compartment inspection. 
 

    3.2.1.1 Provide a listing of all contractor work applicable to the compartment 

for use in evaluating the status of contractor’s work completion during the inspection. 

 

   3.2.2 Identify and list any incomplete work or discrepancies for each compartment 

on the compartment closeout schedule.  Deficiencies must be updated and reviewed at the 

weekly progress meeting until completed. 

 

    3.2.2.1 Inspection of each compartment must be considered complete 

when all contractor responsible deficiencies are remedied or adjudicated.  The SUPERVISOR, 

Commanding Officer’s designated representative and the contractor will sign the Compartment 

Closeout Schedule indicating contractor work in the compartment is complete. 

 

   3.2.3 Turn over each compartment accepted in accordance with 3.2.1 to Ship's 

Force for maintenance/use and indicate on the updated compartment closeout schedule as 

complete. 

 

 3.3 Update the compartment closeout schedule at the weekly progress meeting after the 

first report is published. 

 

   3.3.1 Include any new work or changes in work boundaries via the Contractor 

Furnished Report (CFR)/Request for Contract Change (RCC) process. 

 

   3.3.2 Highlight changes from the previous compartment closeout schedule. 

 

   3.3.3 Highlight each discrepancy that cannot be corrected prior to their associated 

Key Event or Milestone date, providing the reason and expected completion date. 

 

4. NOTES: 

 

 4.1 The ship's Commanding Officer will furnish the SUPERVISOR the work by 

compartment, including the schedule, which is planned for accomplishment by Ship's Force on a 

weekly basis. 

 

 4.2 For purposes of this item, the term compartment includes compartments, tanks, and 

voids. The terms "space/spaces", "room/rooms", and "compartment/compartments" are 

synonymous.   

 

 4.3 Tanks inspected and closed with a work item are exempt from the requirements of 

009-81 of 2.1.          
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 4.4 Interface conflicts in the closeout schedule will be resolved as they occur. 

 

 4.5 The contractor is not required to conduct a compartment closeout for spaces in which 

only services were routed.  If damage is caused by the routing of services, the contractor is only 

required to repair the damaged areas. 

 

 4.6 Testing Stages defined in 009-67 Integrated Total Ship Testing; manage, of 2.1. 
 

 

 


